
   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

ATCHISON  29 REHABILITATE BRIDGES OVER NISHNABOTNA RIVER AND HIGH CREEK FROM RTE. A TO IOWA LINE
(DISCONNECTED SECTIONS).  THE PROJECT INVOLVES BRIDGES A23691, A23692, A23741 AND A23742.
LET IN COMBINATION WITH 1I0732.

1I0732B    0 1999

THIS PROJECT WAS SPLIT OUT FROM 1I0732 AND LET IN COMBINATION WITH IT. 1I0732 COVERED
THE RESURFACING AND 1I0732B COVERED THE BRIDGE REHABILITATION.

Reason(s)

ATCHISON 136 CORRIDOR STUDY FROM RTE. I-29 TO MARYVILLE.1P0742 1999    0

THIS IS A LOCATION STUDY. AWARD DATE IS NOT APPLICABLE.
Reason(s)

BUCHANAN 169 CORRIDOR STUDY FROM I-29 IN ST. JOSEPH TO SMITHVILLE IN CLAY COUNTY.  PROJECT RELATES
TO 1P0630.

1P0766 1999    0

THIS IS A LOCATION STUDY. AWARD DATE IS NOT APPLICABLE.
Reason(s)

BUCHANAN 229 MAJOR INVESTMENT STUDY TO DETERMINE SOLUTION.1I0485 2002    0

PROJECT DELAYED DUE TO MODERATE CORRIDOR RANKING.
Reason(s)
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RSMo 21.795.2(2)

CALDWELL  36 1-24' PAVEMENT ON EASTBOUND LANE FROM WEST OF RTE. K TO LIVINGSTON COUNTY.  TEA 21
HIGH PRIORITY PROJECT.    PROJECT TO BE LET IN COMBINATION WITH 1P0632B.  ADD LANES FOR
DUAL WITH FREEWAY RIGHT OF WAY.

1P0632 2000 2001

GRADING JOBS (1P0632C & D) WERE DELAYED, CAUSING DELAY IN THIS PAVING JOB.
Reason(s)

CALDWELL  36 1-24' PAVEMENT ON EASTBOUND LANE FROM EAST OF RTE. 13 TO WEST OF RTE. K.  TEA 21 HIGH
PRIORITY PROJECT.    PROJECT TO BE LET IN COMBINATION WITH 1P0632.  ADD LANES FOR DUAL
WITH FREEWAY RIGHT OF WAY.

1P0632B 2000 2001

GRADING JOBS (1P0632C & D) WERE DELAYED, CAUSING DELAY IN THIS PAVING JOB.
Reason(s)

CALDWELL  36 GRADING, BRIDGES AND CULVERTS ON EASTBOUND LANE FROM WEST OF RTE. K TO LIVINGSTON
COUNTY.  ADD LANES FOR DUAL WITH FREEWAY RIGHT OF WAY.

1P0632C 1999 2000

DELAYED DUE TO RIGHT OF WAY CONDEMNATION.
Reason(s)

CALDWELL  36 GRADING, BRIDGES AND CULVERTS ON EASTBOUND LANE FROM EAST OF RTE. 13 TO WEST OF RTE.
K.  ADD LANES FOR DUAL WITH FREEWAY RIGHT OF WAY.

1P0632D 1999 2000

DELAYED DUE TO RIGHT OF WAY CONDEMNATION.
Reason(s)

10/29/99 Page      2



   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
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RSMo 21.795.2(2)

CLINTON 116 REPLACE BRIDGES OVER SHOAL CREEK AND LITTLE PLATTE RIVER 0.1 MILE EAST OF LATHROP
AND 0.4 MILE EAST OF RTE. 33.  PROJECT INVOLVES BRIDGES J-434 AND H-655R1.

1P0576 2003 Future

SPLIT FROM 1P0776. THIS BRIDGE IS THE LESS CRITICAL OF THE TWO BRIDGES.
Reason(s)

DAVIESS  35 DIAMOND GRIND 2-24' PAVEMENTS FROM RTE. C TO RTE. 69.  PROJECT SPLIT FROM 1I0540B.1I0540C    0 1999

THIS PROJECT WAS SPLIT OUT FROM 1I0540B TO GET BETTER BIDS. 1I0540B COVERED THE
DIAMOND GRINDING. 1I0540C COVERED THE PAVEMENT REPAIR.

Reason(s)

GENTRY 136 CORRIDOR STUDY FROM MARYVILLE TO I-35.1P0743 1999    0

THIS IS A LOCATION STUDY.  AWARD DATE IS NOT APPLICABLE.
Reason(s)

HOLT  59 GRADING, PAVING AND REPLACE BRIDGE OVER ROCK CREEK 1.3 MILES SOUTH OF OREGON.
PROJECT INVOLVES BRIDGE J-169.

1S0606 2003 2002

EXCHANGED WITH OTHER HOLT COUNTY JOBS. THIS ONE IS FURTHER ALONG IN THE DESIGN
PROCESS.

Reason(s)
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RSMo 21.795.2(2)

HOLT  59 GRADING, PAVING AND REPLACE BRIDGE OVER MILL CREEK 0.3 MILE SOUTH OF OREGON.  PROJECT
INVOLVES BRIDGE J-170.

1S0607 2003 2002

EXCHANGED WITH OTHER HOLT COUNTY JOBS. THIS ONE IS FURTHER ALONG IN THE DESIGN
PROCESS.

Reason(s)

HOLT 118 REPLACE BRIDGE OVER SQUAW CREEK 1.6 MILES EAST OF RTE. P.  PROJECT INVOLVES BRIDGE
H-704.

1S0612 2002 2003

EXCHANGED WITH OTHER HOLT COUNTY JOBS.  THIS ONE IS NOT AS FAR ALONG IN THE DESIGN
PROCESS.

Reason(s)

HOLT 118 REPLACE BRIDGES OVER TODD AND TODD FORK DRAINAGE DITCHES 2.0 MILES EAST OF RTE. P.
PROJECT INVOLVES BRIDGES J-252 AND H-705R.

1S0613 2002 2003

EXCHANGED WITH OTHER HOLT COUNTY JOBS. THIS ONE IS NOT AS FAR ALONG IN THE DESIGN
PROCESS.

Reason(s)

HOLT 159 PARTIAL REDECK AND REPAIR OF 3 PIER CAPS AND 5 TRUSS SPLICE PLATES ON THE MISSOURI
RIVER BRIDGE AT RULO, NEBRASKA.  PROJECT INVOLVES BRIDGE L-97.  MISSOURI WILL PAY 60% OF
THE PROJECT COST.    NEBRASKA WILL PAY THE P.E. AND 40% OF THE CONTRACT COST.

1P0769 2001 2000

NEBRASKA PROJECT.  ADVANCED PER LATEST INFORMATION ON NEBRASKA'S PROGRESS.
Reason(s)
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RSMo 21.795.2(2)

HOWARD 240 PAVING TO COMPLETE NEW 2 LANE ROADWAY FROM RTE. 87 TO 0.7 MILE WEST OF STEINMETZ.
THE PROJECT RELATES TO 5P0134.

5P0134B 2000 2001

GRADING CONTRACTOR IS CONSIDERABLY BEHIND SCHEDULE. AWARD OF THIS PAVING
CONTRACT WAS DELAYED TO ALLOW MORE TIME FOR COMPLETION OF THE GRADING CONTRACT.

Reason(s)

MACON SURFACE LEVELING IN LONG BRANCH STATE PARK.  PARK ROAD PROJECT FOR DEPARTMENT OF
NATURAL RESOURCES.  FUNDED FROM DISTRICT INTERNAL BUDGET, WITH REIMBURSEMENT
FROM DNR IN EARLY F.Y. 2000.

2L99LON    0 1999

PROJECT ADDRESSED HIGH PRIORITY NEED.
Reason(s)

AUDRAIN  AA GRADING, PAVING AND REPLACE BRIDGE OVER BEAR SLOUGH 2.4 MILES SOUTH OF RTE. 54.
PROJECT INVOLVES BRIDGE R-542.

3S0572 2002 2001

BRIDGES IN POOR CONDITION.
Reason(s)

CLARK  61 PAVING FROM IOWA LINE TO 0.9 MILE NORTH OF RTES. 61 AND 136 SPUR.  PROJECT INVOLVES 4
LANE RELOCATION.

3P0422 2003 2004

PROJECT DELAYED BECAUSE CORRIDOR IS NOT A HIGH RANKING CORRIDOR.
Reason(s)
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2000 Prog.
Award SFY

RSMo 21.795.2(2)

CLARK  61 GRADING AND BRIDGES FOR INTERCHANGE FROM IOWA LINE TO 0.9 MILE NORTH OF RTES. 61 AND
136 SPUR.  PROJECT INVOLVES 4 LANE RELOCATION.

3P0422B 2001 2002

PROJECT WAS DELAYED TO ADDRESS A HIGHER RANKING CORRIDOR.
Reason(s)

CLARK  61 BRIDGE OVER THE DES MOINES RIVER AT THE IOWA LINE NEAR ST. FRANCISVILLE.  PROJECT
FUNDED JOINTLY WITH IOWA.

3P0422C 2001 2002

PROJECT WAS DELAYED TO ADDRESS A HIGHER RANKING CORRIDOR.
Reason(s)

CLARK  61 REHABILITATE BRIDGE AT SUGAR CREEK 1.3 MILES NORTH OF RTE. H.  PROJECT INVOLVES BRIDGE
A-2831.

3P0440 1999 2000

BIDS RECIEVED IN MARCH WERE HIGH.  IT WAS RE-LET IN JUNE.
Reason(s)

LINCOLN  47 GRADING, PAVING AND REPLACE BRIDGE OVER COON CREEK 0.7 MILE NORTH OF RTE. U.  PROJECT
INVOLVES BRIDGE J-125.

3P0457 2002 2001

THIS IS A HIGH PRIORITY  BRIDGE OF THE REGIONAL PLANNING COMMISSION.
Reason(s)
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1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

LINCOLN  47 WIDEN TO 3 LANES AND RESURFACE TO REDUCE CONGESTION FROM 0.1 MILE WEST OF RTE. 61
WEST 0.7 MILE.

3P0586 1999 2000

BIDS RECIEVED IN MARCH WERE HIGH. IT WAS RE-LET IN JUNE.
Reason(s)

LINCOLN  47 INSTALL SIGNALS 0.3 MILE WEST OF RTE. 61 WEST 0.4 MILE AT LINCOLN DRIVE AND FRONT STREET
IN TROY.

3P0593 2000    0

PROJECT HAS BEEN REMOVED DUE TO BEING INCORPORATED INTO PROJECT J3P0414.
Reason(s)

LINCOLN  KK GRADING, PAVING AND REPLACE BRIDGE OVER BOBS CREEK 0.2 MILE WEST OF RTE. W.  PROJECT
INVOLVES BRIDGE N-831.

3S0470 2003 2002

BRIDGE HAS CHANGED FROM FAIR TO POOR CONDITION.
Reason(s)

CASS   7 WIDEN TO 3 LANES WITH CENTER TURN LANE, CURB, GUTTER AND SIDEWALKS FROM RICE STREET
TO TIMBER STREET IN PLEASANT HILL.  FEDERAL FUNDS THROUGH MARC.    MAXIMUM STATE
SHARE $155,000.  CITY TO PROVIDE RIGHT OF WAY AND DESIGN.

4S1305 1999 2000

CITY OF PLEASANT HILL DID NOT HAVE RIGHT OF WAY PURCHASED BY ESTIMATED DATE.
Reason(s)
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2000 Prog.
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RSMo 21.795.2(2)

CASS   Y GRADING, PAVING AND REPLACE BRIDGE AT WEST FORK 2.8 MILES SOUTH OF RTE. 58.  PROJECT
INVOLVES BRIDGE L-800.    PART FUNDED BY MARC.

4S0980 1999 2000

BIDS WERE TAKEN AND REJECTED IN 1999.   THE PROJECT WAS DELAYED TO REVISE TO THE PLANS
SO AS TO GET LOWER BIDS.

Reason(s)

CASS  58 WIDEN TO 3 LANES FROM 0.1 MILE WEST OF SCOTT AVE. TO RTE. Y AT BELTON.  ADVANCE
FUNDING BY CITY OF BELTON TO CONTRACT IN MARCH 1999.  MODOT PAYBACK IN SFY 2001.  CITY
TO PROVIDE $25,000 FOR RIGHT TURN LANE AT RTE. Y AND $150,000 FOR CONCRETE SHOULDERS.

4S1057B 1999 2000

CITY OF BELTON DID NOT HAVE RIGHT OF WAY PURCHASED OR UTILITIES MOVED BY ESTIMATED
DATE.

Reason(s)

CASS 291 CONSTRUCT WESTBOUND RIGHT TURN LANE AT COMMERCIAL STREET INTERSECTION IN
HARRISONVILLE.  ALSO INCREASE SOUTHBOUND LEFT TURN STORAGE AREA AS CONDITIONS
ALLOW.

4X1321 1999 2000

PROJECT SCOPE REDUCED BECAUSE THE UTILITIES COULD NOT BE MOVED AT AN AFFORDABLE
COST.

Reason(s)

CLAY  29 REPLACE TURN DOWN END TERMINALS AND BRING GUARD RAIL IN MEDIAN UP TO CURRENT
STANDARDS AT VARIOUS LOCATIONS IN THE MEDIAN ON I-29.  INCREASE SAFETY.

4I1359 1999 2000

SCOPE OF PROJECT CHANGED IN ORDER TO COMPLY WITH REQUIREMENTS OF THE FEDERAL
HIGHWAY ADMINISTRATION.  LETTING WAS DELAYED BECAUSE OF THESE CHANGES.

Reason(s)
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1999 Prog.
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2000 Prog.
Award SFY

RSMo 21.795.2(2)

CLAY  35 REPAINT, REPLACE WIRING FOR NAVIGATION LIGHTS, AERIAL LIGHTS AND STREET LIGHTS, AND
INSTALL FLOODLIGHTS ON THE PASEO BRIDGE OVER THE MISSOURI RIVER.

4I1326 2001 2002

PROJECT'S CONSTRUCTION YEAR SWITCHED WITH PROJECT 4U1314 AT THE REQUEST OF SOME
LOCAL GROUPS.

Reason(s)

CLAY  69 WIDEN FOR LEFT TURN LANE IN EXCELSIOR SPRINGS FROM NORTH OF TRACY AVENUE TO SOUTH
OF MILLER AVENUE.  CITY TO BUY RIGHT OF WAY AND STATE TO PROVIDE CONSTRUCTION
ENGINEERING AND 25% OF THE CONSTRUCTION COST.  75% FUNDED BY EXCELSIOR SPRINGS.

4U1281 1999 Future

THE CITY OF EXCELSIOR SPRINGS NO LONGER WANTS THIS PROJECT.  THEY HAVE COMPLETED A
PROJECT SCOPE IN THIS AREA WITH NO COST TO THE STATE.

Reason(s)

CLAY  69 RELOCATE RIGHT TURN LANE AND IMPROVE RADII AT RTE. 1 INTERSECTION IN KANSAS CITY.
PROJECT WILL IMPROVE SAFETY.

4X1323 1999 2001

INTERSECTION REQUIRES REVISION DUE TO PLANNED DEVELOPMENT.
Reason(s)

CLAY 169 GRADING, WIDEN EXISTING PAVEMENT TO 5 LANES, WIDEN BRIDGE AND PAVING OF PREVIOUSLY
GRADED DUAL LANE FROM 0.3 MILE NORTH OF RTE. 169 SPUR IN SMITHVILLE TO 0.8 MILE NORTH
OF RTE. I-435.  TEA 21 HIGH PRIORITY PROJECT.    PROJECT INVOLVES BRIDGE A-4306 AND IS
RELATED TO 4P0934B.

4P0934 2000 2001

THE CONSULTANT WAS REQUIRED TO REDESIGN PLANS TO CORRECT SURVEY ERRORS.  THIS
DELAYED RIGHT OF WAY ACQUISITION AND THE LETTING OF THIS PROJECT.

Reason(s)
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Award SFY Description of Location/Improvement
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RSMo 21.795.2(2)

CLAY 169 REPLACE LIGHTING AND PAINT MISSOURI RIVER BRIDGE FROM 0.2 MILE SOUTH OF RTE. 9 TO THE
SOUTH END OF MISSOURI RIVER BRIDGE.  THE PROJECT ALSO INCLUDES REPAIRS TO METAL BIN
WALL (TWO DISCONNECTED SECTIONS).

4U1314 2002 2001

PROJECT'S CONSTRUCTION YEAR SWITCHED WITH PROJECT 4I1326 AT THE REQUEST OF SOME
LOCAL GROUPS.

Reason(s)

HENRY   7 BASIC LIGHTING TO GOLDEN DRIVE AND RTE. 52 INTERCHANGE FROM GOLDEN DRIVE TO RTE. 52
INTERCHANGE.

4P1349 2002 Future

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)

HENRY  13 COLDMILL AND RESURFACE 24' PAVEMENT, SHAPE SHOULDERS AND CULVERT EXTENSIONS FROM
JOHNSON COUNTY LINE TO 0.5 MILE SOUTH OF RTE. N.    SYSTEM PRESERVATION.

4P1339 2002 Future

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)

HENRY  13 UPGRADE SPAN WIRE SIGNALS TO MAST ARM SIGNALS, PROVIDE A TELEPHONE INTERCONNECT
VIA SPRINT LINES AT RTE. 18 (OHIO STREET) INTERSECTION IN CLINTON.

4X1316 2002 Future

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)
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2000 Prog.
Award SFY

RSMo 21.795.2(2)

HENRY  13 UPGRADE SPAN WIRE SIGNALS TO MAST ARM SIGNALS, PROVIDE A TELEPHONE INTERCONNECT
VIA SPRINT LINES AT JEFFERSON STREET INTERSECTION IN CLINTON.

4X1317 2002 Future

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)

HENRY  13 UPGRADE SPAN WIRE SIGNALS TO MAST ARM SIGNALS, PROVIDE A TELEPHONE INTERCONNECT
VIA SPRINT LINES AT GREENE STREET INTERSECTION IN CLINTON.

4X1318 2002 Future

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)

JACKSON   W ADD RIGHT AND THROUGH LANE FOR WESTBOUND AND ADD A RIGHT TURN FOR EASTBOUND RTE.
W AT HOLMES ROAD INTERSECTION.  PROJECT WILL INCLUDE NEW SIGNALS AT HIGH HAZARD
LOCATION.

4S1344 2001 Future

THIS PROJECT IS ON A ROUTE THAT WILL BE TRADED TO THE CITY OF KANSAS CITY AND MODOT
WILL PAY THEM BY THE TRANSFER AGREEMENT TO DO THE JOB AFTER THE TRANSFER HAS BEEN
COMPLETED.

Reason(s)

JACKSON  24 CONSTRUCT AN AT-GRADE INTERSECTION WITH TRAFFIC SIGNALS AT RTE. 24 AND BLUE RIDGE
BOULEVARD IN KANSAS CITY AREA.  PROJECT RELATES TO 4U0955B.  BRIDGE FOOTING NOT
REMOVED WITH JOB 4U0955B WILL BE REMOVED ON THIS PROJECT.

4U0955 2000 2002

DELAYED BECAUSE OF THE RIGHT OF WAY NEEDED ARISING FROM THE  PROFILE GRADE
REQUIREMENTS OF KANSAS CITY.

Reason(s)
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1999 Prog.
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2000 Prog.
Award SFY

RSMo 21.795.2(2)

JACKSON  35 REHABILITATE BRIDGE DECKS FROM CENTRAL STREET TO WEST OF HOLMES STREET.  PROJECT
INVOLVES BRIDGES A-1119, A-1121, A-825 AND A-817.

4I0139C 2002 Future

PROJECT WAS DELAYED TO ADDRESS A HIGHER RANKING BRIDGE PROJECT IN THE MARC AREA.
Reason(s)

JACKSON  35 REHABILITATE AND PAINT BRIDGE OVER I-35 AT INDEPENDENCE AVENUE (N/E CORNER
DOWNTOWN LOOP).  PROJECT INVOLVES BRIDGE L-782R1.

4I1351 2002 2003

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY BRIDGE PROJECT.
Reason(s)

JACKSON  40 COLDMILLING, PAVEMENT AND SHOULDER REPAIR, RESURFACING AND BRIDGE REHABILITATION
FROM WEST OF I-70 WEST JUNCTION TO 0.3 MILE WEST OF I-70 EAST JUNCTION.  PROJECT INVOLVES
DECK REPAIR AND CONCRETE WEARING SURFACE ON BRIDGE A-1714R.

4P1354 2002 2001

EXPEDITED DUE TO DETERIORATING PAVEMENT AND BRIDGE CONDITIONS.
Reason(s)

JACKSON  40 REPLACE BRIDGE ON BLUE RIDGE BLVD. 0.2 MILE EAST OF I-70.  PROJECT INVOLVES BRIDGE J-529R.4U1126 2002 2001

EXPEDITED DUE TO DETERIORATING BRIDGE CONDITION.
Reason(s)
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Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

JACKSON  40 WIDEN AND ADD A RIGHT TURN STORAGE LANE (EASTBOUND) FROM EASTBOUND RTE. 40 TO
SOUTHBOUND RTE. 7 IN BLUE SPRINGS.  HAZARD ELIMINATION PROJECT.

4X1297 1999 2000

BIDS FOR THIS PROJECT WERE REJECTED TWICE IN FY 1999 SO IT WAS DELAYED TO FY 2000.
Reason(s)

JACKSON  70 REPLACE BRIDGE 1.7 MILES WEST OF OAK GROVE ON SOUTH OUTER ROAD.  PROJECT INVOLVES
BRIDGE G-383.

4I1127 2001 Future

PROJECT WAS DELAYED TO ADDRESS HIGHER PRIORITY BRIDGE PROJECTS IN THE MARC AREA.
Reason(s)

JACKSON 150 REPLACE BRIDGE OVER BLUE RIVER 1.0 MILE NORTH OF RTE. D IN THE KANSAS CITY AREA.  THE
PROJECT INVOLVES BRIDGE Z-901.    PART FUNDED BY MARC.

4U0754 2001 2002

THIS BRIDGE REPLACEMENT PROJECT CAN NOT BE PLACED UNDER CONTRACT UNTIL THE
RELOCATED RTE. 150 IS COMPLETED.  RTE. 150 WAS DELAYED BY RIGHT OF WAY CONDEMNATION
BY KANSAS CITY.

Reason(s)

JACKSON 150 GRADING AND RESURFACING IN THE KANSAS CITY AREA FROM KANSAS STATE LINE TO HOLMES
ROAD SOUTH JUNCTION.  THE PROJECT INVOLVES 2 DISCONNECTED SECTIONS AND IS RELATED TO
4U0754.

4U0754B 2000 2002

THIS RESURFACING PROJECT CAN NOT BE PLACED UNDER CONTRACT UNTIL THE RELOCATED RTE.
150 IS COMPLETED.  RTE. 150 WAS DELAYED BY RIGHT OF WAY CONDEMNATION BY KANSAS CITY.

Reason(s)
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1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

JACKSON 150 PAVING, LIGHTING AND SIGNALS FROM KANSAS STATE LINE TO RTE. D (HOLMES ROAD) IN KANSAS
CITY AREA.  INCREASE CAPACITY AND SAFETY.

4U1011D 2000 2001

DELAYED TO ALLOW GRADING AND BRIDGE WORK TO BE COMPLETED.
Reason(s)

JACKSON 435 RESURFACE AND REHABILITATE BRIDGES FROM 63RD STREET TO HICKMAN MILLS DRIVE.
PROJECT INVOLVES BRIDGES A-13272, A-14853, A-14854, A-1643, A-1644, A-16423, A-16424 AND A-19223.

4I1299 1999 2000

BIDS WERE TAKEN AND REJECTED IN MARCH, 1999.  PROJECT WAS DELAYED TO GET BETTER BIDS.
Reason(s)

JACKSON 435 GRADING, DRAINAGE, GUARDRAIL AND GUARD CABLE FROM RTE. 24 SOUTH TO HICKMAN MILLS
DRIVE (GRANDVIEW TRIANGLE).  PROJECT WILL ADD GUARD CABLE TO THE MEDIAN.    SPLIT FROM
4I1299.

4I1299C    0 1999

THIS IS A GUARD CABLE PROJECT THAT WAS SPLIT FROM THE J4I1299 PROJECT AFTER THE BIDS
WERE REJECTED IN APRIL OF 1999.

Reason(s)

JACKSON 435 COLDMILL, PAVEMENT REPAIR, RESURFACING, ADD AUXILIARY LANE NORTHBOUND FROM RTE. 12
TO RTE. 24 BETWEEN RAMPS FROM RTE. 24 TO RTE. 78.  PROJECT INVOLVES BRIDGES A-1750R,
A-1713R AND A-1698R (ALL DUAL).

4I1333 2000 2001

THE AWARD MONTH WAS MOVED FROM 4/2000 TO 11/2000 BECAUSE THIS TYPE OF PROJECT SHOULD
NOT BE AWARDED IN THE LATE SPRING.

Reason(s)
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NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

JACKSON 470 ADD LANES, REPLACE BRIDGES AND WIDEN BRIDGES FROM BLUE RIDGE BLVD. TO I-435 AND FROM
BLUE RIDGE BLVD. TO BANNISTER ROAD ON RTE. 71.  PROJECTS 4U1172, 4I0557F AND 4U0766B
INCORPORATED INTO 4I0766.

4I0766 2002 Future

CONSTRUCTION WAS REMOVED FROM THE 5-YR PROGRAM BECAUSE A SCOPE FOR EACH OF THE
PROJECTS IN THE GRANDVIEW TRIANGLE HAS NOT BEEN DETERMINED AT THIS TIME.

Reason(s)

JOHNSON  50 GRADING AND PAVING TO ADD RAMPS FOR A HALF-DIAMOND INTERCHANGE ON THE EAST SIDE OF
PCA ROAD 0.9 MILE EAST OF RTE. 13 IN WARRENSBURG.  ADVANCE FUNDING BY CITY OF
WARRENSBURG TO CONTRACT IN 2000.  MODOT PAYBACK IN SFY 2003.  R/W AND DESIGN COST BY
CITY.  USE IN PLACE BR. A-4300.  PROJECT RELATES TO 4P1190.

4P1190B 2000 Future

DUE TO CONSTRUCTION OF A BUILDING ON THE PROPOSED RIGHT OF WAY, THE PROJECT HAS
BEEN DELAYED UNTIL A SOLUTION CAN BE AGREED UPON.

Reason(s)

LAFAYETTE  24 RESURFACE, SLIDE REPAIR AND REHABILITATE BRIDGES FROM JACKSON COUNTY LINE TO 0.2 MILE
EAST OF RTE. 224 EAST JUNCTION.  INCLUDES LEVELING COURSE AND SUPERPAVE ASPHALT.
PROJECT INVOLVES BRIDGES L-597R AND L-610R.

4P1334 2001 Future

PROJECT WAS DELAYED TO A ADDRESS HIGHER PRIORITY.
Reason(s)

LAFAYETTE  70 ADD EASTBOUND ON RAMP, CONSTRUCT NEW BRIDGE AND RELOCATE SOUTH OUTER ROADWAY
AT THE RTE. 131 INTERCHANGE IN ODESSA.

4I1059 2000 Future

HIGH UTILITY COSTS AND WETLAND CLEARANCE PROBLEMS ASSOCIATED WITH USE OF AN OLD
LAKE AS A BORROW SITE HAS DELAYED THIS PROJECT.

Reason(s)
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RSMo 21.795.2(2)

LAFAYETTE 131 REPLACE BRIDGE AND ROADWAY AT NEW GRADE 1.5 MILES SOUTH OF RTE. 24.  PROJECT INVOLVES
BRIDGE S-42.

4S0984 2002 Future

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)

PLATTE   9 REPLACE BRIDGE OVER MITCHELL CREEK 0.2 MILE SOUTH OF RTE. FF IN KANSAS CITY AREA.
PROJECT INVOLVES BRIDGE F-151.

4U1192 2001 Future

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)

PLATTE   Z REPAIR BRIDGE PIER AND STABILIZATION TO PREVENT FUTURE EMBANKMENT SLIDING 1.5 MILES
WEST OF EDGERTON AT PLATTE RIVER.  PROJECT INVOLVES BRIDGE S-25R.  ROAD HAS BEEN
CLOSED BECAUSE OF PIER FAILURE.

4S1368    0 1999

THIS WAS AN EMERGENCY PROJECT TO REPAIR A BRIDGE THAT HAD BEEN CLOSED TO TRAFFIC
BECAUSE OF THE FLOOD DAMAGE TO A PIER.

Reason(s)

PLATTE  29 COLDMILLING, RESURFACING, SIGNS AND GUARDRAIL IMPROVEMENTS IN THE NORTHBOUND
LANE FROM BUCHANAN COUNTY LINE TO 0.7 MILE SOUTH OF NEW MARKET ROAD OVERPASS.

4I1367    0 1999

THIS IS AN EMERGENCY PROJECT TO REPLACE THE ASPHALTIC CONCRETE SURFACE THAT WAS
DETERIORATING.

Reason(s)
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   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

PLATTE  45 WIDEN FROM A 2 LANE TO A 4 LANE DIVIDED HIGHWAY FROM I-435 TO RTE. 9 IN KANSAS CITY
AREA.  PROJECT RELATES TO 4U1108.

4U1108B 2003 Future

THE LOCATION STUDY HAS NOT PROGRESSED AS PLANNED.
Reason(s)

RAY   C GRADING AND PAVING 0.4 MILE SOUTH OF ELMIRA AT BURNT FORK CREEK.  PROJECT INVOLVES
BRIDGE T-940.    CONSTRUCT WITH PROJECT 4S0960B.

4S0960 1999 2000

PROJECT WAS MOVED TO AID IN THE BALANCING OF THE PROGRAM AFTER PROJECT 4S1368 WAS
ADDED TO PROGRAM.

Reason(s)

RAY   C REPLACE BRIDGE 0.4 MILE SOUTH OF ELMIRA OVER BURNT FORK CREEK.  PROJECT INVOLVES
BRIDGE T-940.    CONSTRUCT WITH PROJECT 4S0960.

4S0960B 1999 2000

PROJECT WAS MOVED TO AID IN THE BALANCING OF THE PROGRAM AFTER PROJECT 4S1368 WAS
ADDED TO PROGRAM.

Reason(s)

BENTON  65 PAVING FOR 1-24' PAVEMENT (PART) AND 2-24' PAVEMENTS (PART) FROM SOUTH OF PETTIS COUNTY
TO SOUTH OF RTE. 52 SOUTH JUNCTION.  PROJECT WILL ADD LANES FOR DUAL PAVEMENT AND
RELATED JOBS ARE 4P0936B AND 4P0936C.

4P0936 1999 2000

EARLIER GRADING CONTRACT NOT COMPLETED BY ESTIMATED DATE.
Reason(s)
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   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

BOONE  63 GRADING, PAVING AND CULVERTS FOR INTERCHANGE AND OUTER ROADWAYS TO ADD LANES FOR
DUAL FROM RANDOLPH COUNTY LINE TO 0.1 MILE SOUTH OF RTE. F.  PROJECT REPRESENTS
DISTRICT 5 SHARE OF THE RTE. 22 INTERCHANGE.    PROJECT 2P0489 IS DISTRICT 2 SHARE.

2P0489Z 2000    0

PROJECT WAS SET UP TO SHOW A PAYBACK TO DISTRICT 2 AND IS NO LONGER NEEDED.
Reason(s)

BOONE 740 MAJOR INVESTMENT STUDY FOR RTES. I-70/63/740 FROM RTE. 63 TO RTE. I-70 IN COLUMBIA.  STUDY
BEING DONE TO DETERMINE A SOLUTION TO TRAFFIC CONGESTION AT RTE. 63/I-70 INTERCHANGE.

5S0741 1999    0

SHOWING PRELIMINARY ENGINEERING FUNDS TO DO A MAJOR INVESTMENT STUDY - IN PROGRESS.
Reason(s)

CALLAWAY  54 RESURFACE 24' WIDE PAVEMENT, UNDERSEALING AND PAVEMENT REPAIR AT VARIOUS LOCATIONS
FROM BUS. RTE. 54 NORTH JUNCTION IN FULTON TO 2.6 MILES NORTH OF I-70 (WESTBOUND LANES).

5P0704 2000 2003

MOVED BACK IN PROGRAM DUE TO INCREASED COST ON ANOTHER HIGHER RANKING PROJECT.
Reason(s)

CALLAWAY  54 WIDEN TO THREE LANES BETWEEN TWO PREVIOUSLY WIDENED SECTIONS 0.7 MILE NORTH OF RTE.
Z IN FULTON.  PROJECT REQUESTED BY CITY OF FULTON AS A 75/25% PARTNERSHIP AND WILL BE
CONSTRUCTED BY THE CITY.  MODOT SHARE FUNDED FROM THE DISTRICT OPERATIONS BUDGET.

5S0758 1999 2000

MOVED BACK A YEAR.  CONTRACT ADMINISTERED AND FUNDED BY OTHERS.
Reason(s)
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   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

CAMDEN   5 GRADING TO REPLACE BRIDGE OVER NIANGUA RIVER 1.2 MILES SOUTH OF RTE. 7.  RELATED
PROJECTS ARE 5P0589B, 5P0589C AND 5P0589D.

5P0589 2000 2001

MOVED BACK IN PROGRAM DUE TO DESIGN CHANGES FROM A VALUE ENGINEERING STUDY.
Reason(s)

CAMDEN  42 LOCATION STUDY FOR NEW 2 LANE HIGHWAY FROM RTE. 5 TO EAST END OF UNIMPROVED RTE.
MM.

5P0761 1999    0

ADDED PRELIMINARY ENGINEERING FUNDS TO DO A LOCATION STUDY - IN PROGRESS.
Reason(s)

COLE 179 GRADING, PAVING AND TWO BRIDGES FOR NEW 4 LANE HIGHWAY FROM RTE. C TO RTE. B IN
JEFFERSON CITY.  ADVANCE FUNDING BY HIGHWAY 179 TRANSPORTATION CORP.    MODOT
PAYBACK IN STATE FISCAL YEARS 2000-2009.

5U0441J 2001 2004

PROJECT WAS DELAYED TO ADDRESS HIGHER PRIORITIES.
Reason(s)

MARIES  AA GRADING, PAVING AND BUILD NEW BRIDGE OVER STRATMAN BRANCH 3.5 MILES SOUTH OF RTE.
63.

5S0323 2001 Future

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)
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   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

MONITEAU  50 COLDMILL AND RESURFACE FROM EAST OF TIPTON TO EAST OF CALIFORNIA.5P0759 2001 2000

MOVED AHEAD IN PROGRAM DUE TO PAVEMENT DETERIORATION AND PUBLIC INPUT.
Reason(s)

FRANKLIN  47 MICROSURFACING FROM RTE. 50 TO I-44.6P1323 2000    0

PROJECT HAS BEEN ELIMINATED BECAUSE PRESERVATION WORK IS BEING DONE BY MODOT
MAINTENANCE RESOURCES.

Reason(s)

FRANKLIN  47 MICROSURFACING FROM RTE. 30 TO WASHINGTON COUNTY LINE.6P1326 2001    0

PROJECT HAS BEEN ELIMINATED BECAUSE PRESERVATION WORK IS BEING DONE BY MODOT
MAINTENANCE RESOURCES.

Reason(s)

JEFFERSON   A GRADING, PAVING, DRAINAGE, REPLACE BRIDGE, SIGNING AND SIGNALS FROM COLLINS AVENUE
TO EAST OF RTE. I-55 AT FESTUS.  ADD LANES FOR A 5 LANE SECTION.    PROJECT INVOLVES BRIDGE
A-798R.

6U1072 2001 1999

CITY OF FESTUS PRIORITY ACCELERATED PROJECT WITH CITY FUNDS.  MODOT COMMITMENT OF
FUNDS IS STILL 2001.

Reason(s)
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   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

JEFFERSON  21 GRADING AND DRAINAGE FROM KLABLE ROAD SOUTH 1.9 MILES.  TEA 21 HIGH PRIORITY PROJECT.
RIGHT OF WAY FUNDS INCLUDED WITH 6P0876.

6P0876C 2002 2000

ADVANCED TO ACCOMMODATE THE LOGICAL PROGRESSION OF CONSTRUCTION.
Reason(s)

JEFFERSON  55 RESURFACE 4 LANES, ADD 4 LANES AND 4 SHOULDERS, SIGNING, GRADING AND REPLACE BRIDGE
FROM 0.5 MILE SOUTH OF RICHARDSON ROAD TO NORTH OF IMPERIAL MAIN STREET.
RESURFACING WILL BE 11" CONCRETE.   PROJECT INVOLVES BRIDGE A-503.

6I0625B 2001 Future

PROJECT DELAYED DUE TO ADDITION OF THE INTERCHANGE AT RTE 141 AND I-55 AS A PRIORITY.
Reason(s)

JEFFERSON  55 RESURFACING FROM RTE. 67 TO STE. GENEVIEVE COUNTY LINE.6I1354 2002 2000

ADVANCED DUE TO CRITICAL PAVEMENT PRESERVATION NEEDED.
Reason(s)

ST CHARLES   N WIDEN TO THREE LANES FROM MID-RIVERS MALL DRIVE TO DARDENNE CREEK BRIDGE.  MODOT
SHARE IS $440,000 OF TOTAL ESTIMATED PROJECT COST.  PROJECT WILL BE LET BY THE CITY.

6S1244 1999 2000

SHIFTED ONE YEAR DUE TO REVISION OF PROJECT SCOPE.
Reason(s)
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   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

ST CHARLES  40 CONSTRUCT A NEW DUAL DIVIDED PAVEMENT WITH INTERCHANGE AT RTE. K FROM 0.3 MILE
WEST OF RTE. K TO 0.3 MILE WEST OF RTE. 94.  UPGRADE TO INTERSTATE STANDARDS.

6P0672E 2002 2001

ADVANCED TO ELIMINATE THE AT-GRADE INTERSECTION AT RTE K FOR SAFETY CONCERNS.
Reason(s)

ST CHARLES  40 GRADING, PAVING AND DRAINAGE FOR NEW WESTBOUND LANES AND LOOP RAMP AT RTE. 94
FROM 0.3 MILE WEST OF RTE. 94 TO MISSOURI RIVER.  UPGRADE TO INTERSTATE.

6P0672F 2000 2001

DELAYED DUE TO R/W CLEARANCE ISSUES.
Reason(s)

ST CHARLES  70 CLOSED LOOP SIGNAL SYSTEM TO IMPROVE TRAFFIC FLOW AND REDUCE CONGESTION AT RTES. K
AND M.

6I1240 1999    0

THE NEED FOR THE PROJECT HAS NOT BEEN DOCUMENTED AND THE SCOPE IS NOT DEFINED.
Reason(s)

ST CHARLES  70 RELOCATE SOUTH OUTER ROAD FOR NEW INTERCHANGE 1.3 MILES WEST OF RTE. 79 AT COOL
SPRINGS ROAD.  PROJECT FUNDED BY CITY OF O'FALLON.    RELATES TO 6I1275 AND 6I1275C.
REDUCE CONGESTION AT RTE. M INTERCHANGE.

6I1275B 1999 2000

PROJECT SHIFTED TO 6 MONTHS FOR CONSULTANT PLAN DEVELOPMENT BY CITY OF O'FALLON.
Reason(s)
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   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

ST CHARLES  70 OVERPASS AND RAMPS FOR NEW INTERCHANGE 1.3 MILES WEST OF RTE. 79 AT COOL SPRINGS
ROAD.  PROJECT FUNDED BY CITY OF O'FALLON.    RELATES TO 6I1275 AND 6I1275B.  REDUCE
CONGESTION AT RTE. M INTERCHANGE.

6I1275C 1999    0

PROJECT SCOPE HAS BEEN ADDED TO PROJECT 6I1275B AND PROJECT 6I1275C HAS BEEN
ELIMINATED.

Reason(s)

ST CHARLES  94 PAVEMENT REPAIR, COLD MILL AND ASPHALT OVERLAY FROM SECOND STREET TO FIRST CAPITOL
IN ST. CHARLES.

6P1305 1999 2000

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)

ST CHARLES 364 GRADING, BRIDGES, RETAINING WALLS, SIGNALS AND LIGHTING FROM HERITAGE LANDING TO
NORTH OF UPPER BOTTOM ROAD IN ST. LOUIS AREA.  PROJECT RELATES TO 6U0803C, D, I AND U.

6U0803G 1999 2000

PROJECT NOT LET ON TIME, PLANS NOT COMPLETED, RIGHT OF WAY PURCHASE NOT COMPLETED.
Reason(s)

ST CHARLES 364 SUPERSTRUCTURE, TIED ARCH AND STEEL GIRDERS FOR BRIDGE AT PAGE AVENUE OVER THE
MISSOURI RIVER.  PROJECT INVOLVES BRIDGE A-5585 ON THE PAGE AVENUE EXTENSION.  PROJECT
RELATES TO 6U0803C, D, G AND U.

6U0803I 1999 2000

PROJECT LET IN COMBINATION WITH 6U0803L, NOT AWARDED IN INITIAL LETTING.
Reason(s)
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   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

ST CHARLES 364 BRIDGE DECK AND CONCRETE GIRDERS FOR MISSOURI RIVER BRIDGE ON THE PAGE AVENUE
EXTENSION IN THE ST. LOUIS AREA.  PROJECT INVOLVES BRIDGE A-5585.

6U0803L 2002 2000

PROJECT LET IN COMBINATION WITH 6U0803I, NOT AWARDED IN INITIAL LETTING.
Reason(s)

ST CHARLES 364 GRADING, DRAINAGE AND BRIDGES FOR SOUTH OUTER ROAD OVER RTE. 364 FROM RTE. 94 TO
WEST OF UPPER BOTTOM ROAD.  PROJECT SPLIT FROM 6U0803G.

6U0803X 1999 2000

PROJECT LETTING ROLLED OVER TO MEET ACTUAL LETTING MONTH NEEDED.
Reason(s)

ST LOUIS  21 MICROSURFACING ON RTE. 21 FROM BUTLER SPUR TO MERAMEC RIVER AND ON RTE. 61 FROM RTE.
M TO RTE. Z.  PROJECT SPLIT.    RELATES TO 6S1312.

6S1312B    0 1999

PROJECT ADDRESSED HIGH PRIORITY MICROSURFACING NEEDS.
Reason(s)

ST LOUIS  40 RESURFACE FROM ROCK ISLAND RAILROAD TO RTE. 340.6P1254 2001    0

PROJECT SCOPE HAS BEEN INCLUDED IN 6U1047 AND PROJECT 6P1254 HAS BEEN ELIMINATED.
Reason(s)
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   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

ST LOUIS  40 GRADING AND PAVING TO UPGRADE TO FREEWAY FROM MISSOURI RIVER TO CHESTERFIELD
AIRPORT ROAD.  THE PROJECT RELATES TO 6U1047.

6U1047B 2000    0

PROJECT SCOPE HAS BEEN INCLUDED IN 6U1047 AND PROJECT 6U1047B HAS BEEN ELIMINATED.
Reason(s)

ST LOUIS  44 GRADING, PAVING, BRIDGE AND SIGNALS AT ALLENTON ROAD - SIX FLAGS INTERCHANGE.6I0729 2001 Future

PROJECT DELAYED DUE TO UNCERTAIN SCOPE AT THE TIME.  IT HAS BEEN SUBSEQUENTLY
DEFINED.

Reason(s)

ST LOUIS  44 PAVEMENT REPAIR, COLD MILL AND OVERLAY EXISTING PAVEMENT FROM RTE. 61 TO MURDOCH.6I1303 2001 2000

ADVANCED TO USE RESERVED PRESERVATION DOLLARS AND DUE TO PRESERVATION NEED BEING
A PRIORITY.

Reason(s)

ST LOUIS  64 RESURFACE PAVEMENT AND SHOULDERS FROM WEST OF BRENTWOOD BLVD. TO EAST OF
KINGSHIGHWAY.

6I1200 2000 1999

ADVANCED DUE TO PAVEMENT RESURFACING NEED FOR THE LOCATION IN 1999.
Reason(s)
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   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

ST LOUIS  67 RESURFACE SHOULDERS FROM RTE. 367 TO RTE. AC (NEW HALLS FERRY ROAD).  PROJECT WILL BE
LET IN COMBINATION WITH 6M0032.

6P1415    0 1999

THIS PROJECT ADDRESSED HIGH PRIORITY RESURFACING NEEDS.
Reason(s)

ST LOUIS 100 GRADING, PAVING, LIGHTS AND BRIDGES FROM MASON ROAD TO I-270 IN ST. LOUIS AREA.
PROJECT INVOLVES REHABILITATING BRIDGE A-590 (SEISMIC RETROFIT) AND WIDEN BRIDGE
F-181R2.

6U0132 2000 1999

PROJECT ADVANCED FOR LOGICAL PROGRESSION OF CONSTRUCTION.
Reason(s)

ST LOUIS 170 GRADING, PAVEMENT REPLACEMENT, BRIDGES, SIGNALS, LIGHTING AND RECONSTRUCT OLIVE
ROAD INTERCHANGE FROM NORTH OF OLIVE ROAD TO NORTH OF DELMAR BLVD.  REHABILITATE
BRIDGES A-2798R AND A-2794R.

6I1081B 2002 2004

PROJECT WAS ADJUSTED OUT OF 2002 DUE TO THE SCOPE OF THE PROJECT NOT BEING DEFINED AS
RELATED TO OLIVETTE DEVELOPMENT.

Reason(s)

ST LOUIS 231 GRADING, DRAINAGE, PAVING AND SIGNALS TO WIDEN TO 5 LANES FROM CHRISTOPHER ROAD TO
0.1 MILE SOUTH OF HEINTZ ROAD IN THE ST. LOUIS AREA.  PROJECT RELATES TO 6U1066.

6U1066C 1999 2000

DELAYED SO AS TO COMPLETE PLAN DEVELOPMENT.
Reason(s)
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NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

ST LOUIS 270 RELOCATE RAMPS, LIGHTS, SIGNALS, SIGNS, ADD LANES AND REPLACE BRIDGE AT RTE. 340
INTERCHANGE (OLIVE BOULEVARD).  THE PROJECT INVOLVES BRIDGE A-1049, A SINGLE POINT
DIAMOND INTERCHANGE AND WIDENING RTE. 340.

6I0646 2001 2000

PROJECT ADVANCED TO IMPROVE OPERATIONS ON I-270 AND IMPROVE ITS COORDINATION WITH
PAGE AVENUE PROJECT.

Reason(s)

ST LOUIS 270 NORTHBOUND I-270 RAMPS AT RTE. 100 INTERCHANGE.  SPLIT FROM 6I0651C.  RIGHT OF WAY TO BE
ACQUIRED UNDER PROJECT 6I0651B.

6I0651D 2000 1999

THIS PROJECT ADDRESSES HIGH PRIORITY NEEDS.
Reason(s)

ST LOUIS 270 RESURFACING AND ASSOCIATED IMPROVEMENTS FROM I-64 TO I-70.6I1299 2001 1999

PROJECT ADVANCED TO ADDRESS PAVEMENT PRESERVATION NEEDS.
Reason(s)

ST LOUIS 270 PAVEMENT REPAIR, COLD MILL AND OVERLAY EXISTING PAVEMENT FROM I-64 TO I-44.6I1301 2002 2001

PROJECT ADVANCED TO ADDRESS PAVEMENT PRESERVATION NEEDS.
Reason(s)
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NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

ST LOUIS 270 IMPROVE TURNING RADIUS AT SOUTHWEST CORNER, MOVE MAST ARM AND DROP INLET ON
DORSETT ROAD AT PROGRESS PARKWAY IN MARYLAND HEIGHTS.  FUNDS FOR THIS WORK
ORIGINALLY PROGRAMMED IN PROJECT 6X1296.

6I1373 1999 2000

DELAYED DUE TO NEED FOR COORDINATION WITH CITY OF MARYLAND HEIGHTS.
Reason(s)

ST LOUIS Var ADD ADVANCE FLASHERS AT 6 EXISTING SCHOOL SIGNALS.  PROJECT RELATES TO 6X1340, 6X1340B
AND 6X1340C.

6X1340D 1999 2000

PROJECT SHIFTED TO COORIDINATE WITH SCHOOL DISTRICT NEEDS.
Reason(s)

ST LOUIS CITY  55 REHABILITATE VIADUCT BRIDGE STRUCTURES SOUTH OF POPLAR STREET BRIDGE COMPLEX.
PROJECT INVOLVES BRIDGES L-361R, A-3162 AND A-3351.

6I1334 2000 1999

PROJECT ADVANCED TO ADDRESS BRIDGE PRESERVATION NEEDS.
Reason(s)

ST LOUIS CITY  64 INSTALL SEISMIC ISOLATION SYSTEM AND BASELINE RETROFITS FROM EAST 21ST STREET TO
POPLAR STREET BRIDGE.  TEA 21 HIGH PRIORITY PROJECT.    SECTION 1212 SEISMIC DESIGN.
PROJECT INVOLVES BRIDGES A-15017, A15172, A15231 AND RELATES TO 6I0985B.

6I0985 1999 2000

THE METHOD OF RETROFIT CHANGED, WHICH MOVED IT ACROSS THE FISCAL YEARS.
Reason(s)
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NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

ST LOUIS CITY  64 SEISMIC ISOLATION SYSTEM ON POPLAR STREET BRIDGE APPROACH FROM EAST 21ST STREET.
PROJECT RELATES TO 6I0985.

6I0985B 1999    0

PROJECT SCOPE HAS BEEN INCLUDED IN 6I0985 AND PROJECT 6I0985B HAS BEEN ELIMINATED.
Reason(s)

ST LOUIS CITY  64 JOINT REHABILITATION AND DRAINAGE MODIFICATIONS FROM WEST OF VANDEVENTER TO EAST
OF GRAND.  PROJECT INVOLVES BRIDGE A-3594.

6I1250 2000 1999

ADVANCED DUE TO DOCUMENTED NEED FOR PROJECT THIS YEAR.
Reason(s)

ST LOUIS CITY  64 REPLACE LONGITUDINAL EXPANSION DEVICE IN BRIDGE AND ADD A POLYMER WEARING SURFACE
TO DECK SURFACE ON THE EASTBOUND BRIDGE OVER MARKET STREET.  PROJECT INVOLVES
BRIDGE A-832R.

6I1294 2000 Future

PROJECT IS NOT A PRIORITY AT THIS TIME AND IS NOT REQUIRED IN 3 YEAR TIP TIMEFRAME.
Reason(s)

ST LOUIS CITY  64 STRIP BRIDGE DECKS, REPAIR SURFACES AND REPLACE OVERLAYS BETWEEN MCCAUSLAND AND
BRENTWOOD.  PROJECT INVOLVES BRIDGES A-1480, K-911, K-912, L-795, L-793 AND L-835R2.

6I1414 1999    0

PROJECT SCOPE HAS BEEN INCLUDED IN 6I1200 AND PROJECT 6I1414 HAS BEEN ELIMINATED.
Reason(s)
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NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

ST LOUIS CITY  70 SEISMIC RETROFIT, NAVIGATIONAL LIGHTING AND TROLLEY INSPECTION SYSTEMS FOR POPLAR
STREET BRIDGE CROSSING THE MISSISSIPPI RIVER.  JOINTLY FUNDED WITH ILLINOIS.  PROJECT
INVOLVES BRIDGE A-15007.

6I1108 2000 2001

PROJECT WAS DELAYED DUE TO REPRIORITIZATION OF DESIGN FOR 6I0985.
Reason(s)

ST LOUIS CITY  70 BRIDGE DECK REPAIR ON MARTIN LUTHER KING BRIDGE IN ST. LOUIS.  THE PROJECT IS FUNDED
JOINTLY BY MISSOURI AND ILLINOIS.  ILLINOIS IS LEAD STATE.    COST AND SCOPE WILL BE
UPDATED IN 1999.

6I1358 1999 2000

MODOT SHARING IN COST WITH IDOT, PROJECT SHIFTED FOR PLAN DEVELOPMENT BY IDOT.
Reason(s)

VARIOUS Var INTELLIGENT TRANSPORTATION SYSTEM OPERATION AND EXPANSION ON VARIOUS INTERSTATE
ROUTES IN THE ST. LOUIS URBAN AREA.  PROJECT WILL COMPLETE CMAQ-5600(648).    RELATES TO
6I1412.

6I1412B 1999 2000

PROJECT WAS MOVED TO MEET INTELLIGENT TRANSPORTATION SYSTEM EXPANSION NEEDS.
Reason(s)

VARIOUS Var MINOR OPERATIONAL PROJECTS SUCH AS TRAFFIC SIGNALS AND GEOMETRICS AT VARIOUS
LOCATIONS IN DISTRICT 6.  $100,000 ORIGINALLY PROGRAMMED.    PROJECTS 6I1373 AND 6S1374
HAVE BEEN PROGRAMMED TO USE THESE FUNDS.  REMAINDER TO BE PROGRAMMED LATER.

6X1296 1999    0

PROJECT WAS REMOVED TO ADDRESS A HIGHER PRIORITIY.
Reason(s)
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Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

VARIOUS Var REPLACE EXISTING CLOTH WIRING IN TRAFFIC SIGNALS AT VARIOUS LOCATIONS.
APPROXIMATELY 25 LOCATIONS.

6X1313 1999    0

PROJECT SCOPE IS BEING REDEFINED.
Reason(s)

VARIOUS Var 1998 SAFETY PROGRAM AT VARIOUS HIGH ACCIDENT LOCATIONS TO BE IDENTIFIED BY TRAFFIC
DEPARTMENT.  $500,000 PER YEAR FOR SAFETY PROGRAM.    PROJECT RELATES TO 6X1340B,
6X1340C AND 6X1340D.

6X1340 1999    0

PROJECT WAS REMOVED TO MEET A HIGHER PRIORITY.
Reason(s)

VARIOUS Var MINOR OPERATIONAL PROJECTS SUCH AS TRAFFIC SIGNALS AND GEOMETRICS AT VARIOUS
LOCATIONS IN THE ST. LOUIS AREA.

6X1341 1999 2000

HIGH ACCIDENT RESERVED FUNDING REMAINDER ROLLED OVER INTO 2000 FY FOR USE.
Reason(s)

BARRY 112 REMOVE ROCK BLUFF TO IMPROVE SIGHT DISTANCE AT THE INTERSECTION WITH RTE. 112 SPUR IN
ROARING RIVER STATE PARK.  THE PROJECT WILL BE FUNDED BY THIRD STATE BUILDING FUNDS.
WILL BE LET IN THE DISTRICT.

7S0685    0 1999

PROJECT ADDRESSED HIGH PRIORITY NEEDS.
Reason(s)
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Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

JASPER  44 REHABILITATE BRIDGES AT JONES CREEK AND JENKINS CREEK 1.9 AND 2.5 MILES EAST OF RTE. 71
(EAST INTERCHANGE).  PROJECT INVOLVES BRIDGES A-543 AND A-544 ON DISCONNECTED
SECTIONS.

7I0682 2003 Future

PROJECT WAS DELAYED TO ADDRESS HIGHER PRIORITIES.
Reason(s)

JASPER  66 GRADING, PAVING AND WIDEN BRIDGE FROM DUQUESNE ROAD TO RTE. 249.  UPGRADE EXISTING
PAVEMENT TO 4 LANES (?MTIA).    PROJECT INVOLVES BRIDGE J-427R.

7S0594 2003 Future

TO BE COORDINATED WITH RANGE LINE BYPASS WORK;  AWAITING APPROVED PROSPECTIVE
PURCHASER'S AGREEMENT FROM EPA/DOJ BEFORE PURCHASING RIGHT OF WAY FOR RANGE LINE
BYPASS (SUPERFUND SITE INVOLVED).

Reason(s)

JASPER 249 GRADING AND BRIDGES FROM WEBB CITY/CARTERVILLE TO RTE. 66 IN JOPLIN (2 LANES).  RELATES
TO 7U0436, 7U0436B, 7U0436C, 7U0436D AND 7U0436F.

7U0436E 2000 2001

RANGE LINE BYPASS PROJECT;  AWAITING APPROVED PROSPECTIVE PURCHASER'S AGREEMENT
FROM EPA/DOJ BEFORE PURCHASING RIGHT OF WAY (SUPERFUND SITE INVOLVED).

Reason(s)

JASPER 249 PAVING FROM WEBB CITY/CARTERVILLE TO RTE. 66 IN JOPLIN (2 LANES).  RELATES TO 7U0436,
7U0436B, 7U0436C, 7U0436D AND 7U0436E.

7U0436F 2001 2003

RANGE LINE BYPASS PROJECT;  AWAITING APPROVED PROSPECTIVE PURCHASER'S AGREEMENT
FROM EPA/DOJ BEFORE PURCHASING RIGHT OF WAY (SUPERFUND SITE INVOLVED).

Reason(s)

10/29/99 Page     32



   Job 
NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

JASPER 71B GEOMETRIC AND SIGNAL CHANGES ON RANGE LINE ROAD FROM 20TH STREET TO 24TH STREET IN
JOPLIN.

7S0679 2001 2000

RANGE LINE ROAD PROJECT ADVANCED TO EXPEDITE SAFETY AND TRAFFIC FLOW IMPROVEMENTS
IN CONJUNCTION WITH CITY OF JOPLIN PROJECTS.

Reason(s)

JASPER 71B VARIOUS GEOMETRIC AND SIGNAL CHANGES ON RANGE LINE ROAD FROM CARDINAL TO RTE. I-44
IN JOPLIN.  RIGHT OF WAY MAY BE REQUIRED.

7U0676 2002 2001

RANGE LINE ROAD PROJECT ADVANCED TO EXPEDITE SAFETY AND TRAFFIC FLOW IMPROVEMENTS
IN CONJUCTION WITH CITY OF JOPLIN PROJECTS.

Reason(s)

JASPER 71B VARIOUS GEOMETRIC AND SIGNAL CHANGES ON RANGE LINE ROAD FROM CARDINAL TO RTE. I-44
IN JOPLIN.  RIGHT OF WAY MAY BE REQUIRED.

7U0684 2003 2002

RANGE LINE ROAD PROJECT ADVANCED TO EXPEDITE SAFETY AND TRAFFIC FLOW IMPROVEMENTS
IN CONJUCTION WITH CITY OF JOPLIN PROJECTS.

Reason(s)

CHRISTIAN  65 GRADING AND BRIDGES FOR DUAL LANE FACILITY FROM SOUTH OF RTE. EE TO WOODS FORK
ROAD (SOUTH).  THE PROJECT INVOLVES BRIDGES A-895 AND A-896.    RELATES TO 8P0453 AND
8P0453C.

8P0453B 2000 1999

ACCELERATED TO MEET A HIGH PRIORITY NEED.
Reason(s)
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NumberCounty Route

Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

GREENE  65 REBUILD INTERCHANGE TO SINGLE POINT URBAN INTERCHANGE DESIGN AT RTE. 65 AND RTE. D.
ADVANCE FUNDING BY SPRINGFIELD TRANSPORTATION CORP. TO CONTRACT IN 2000.  MODOT
PAYBACK BEGINS IN STATE FISCAL YEAR 2001.

8U0605D 2000 2001

MOVED TO COORDINATE CONSTRUCTION WITH THE COMPLETION OF THE OUTER ROAD PROJECT.
Reason(s)

GREENE 160 GRADING, WIDEN TO 5 LANES AND PAVING FROM KEARNEY ST. TO CHESTNUT EXPRESSWAY IN
SPRINGFIELD.  REPLACE RAILROAD BRIDGE WITH AT GRADE CROSSING.

8U0535 2002 2004

DELAYED SO THAT 8U0535B CAN BE BETTER FUNDED.
Reason(s)

GREENE 360 GRADING AND BRIDGES FOR NEW 4-LANE HIGHWAY FROM I-44 TO RTE. 60.  THE PROJECT RELATES
TO 8S0342 AND 8P0342C.  PROJECT WAS RTE. MM.

8P0342B 1999 2000

PROJECT WAS DELAYED DUE TO UTILITIES NOT BEING MOVED IN TIME.
Reason(s)

GREENE 360 PAVING OF NEW 4-LANE HIGHWAY FROM I-44 TO RTE. 60.  THE PROJECT RELATES TO 8S0342 AND
8P0342B.    PROJECT WAS RTE. MM.

8P0342C 2001 2002

UTILITIES REMOVAL DELAY CAUSED THE GRADING PROJECT ON THIS SECTION TO BE DELAYED.
THIS RESULTED IN THE DELAY OF THIS PAVING PROJECT.

Reason(s)
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2000 Prog.
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RSMo 21.795.2(2)

LACLEDE  44 RESURFACE 4.5 MILES FROM 0.5 MILE WEST OF I-44 LOOP (WEST) TO 1.0 MILE EAST OF RTE. MM AND
I-44 LOOP (EAST).  THE PROJECT INVOLVES 2-24' PAVEMENTS AND BRIDGES L-722, L-723 AND A-3617.

8I0506 2003 Future

GREENE COUNTY PROJECTS (8I0630 AND 8I0631) HAD WORSE PAVEMENT CONDITIONS - CHANGED
PRIORITIES.

Reason(s)

LACLEDE  44 REPLACE 500' OF PAVEMENT ON 2' ROCK BASE UNDER RAILROAD CROSSING 0.5 MILE EAST OF
PHILLIPSBURG.

8I0671B 1999 2000

BID REJECTED IN MAY, 1999.  LETTING HAD TO BE RE-EVALUATED AND RESCHEDULED.
Reason(s)

POLK  13 GRADING, PAVING, BRIDGES AND OUTER ROAD FROM 0.3 MILE NORTH OF RTE. 32 TO 0.3 MILE
SOUTH OF RTE. 83.  THE PROJECT INVOLVES UPGRADE TO 4 LANE FREEWAY, INCLUDING
INTERCHANGES AT RTE. 32, RTE. T AND RTE. 83.

8P0592 2001 2002

PROJECT WAS DELAYED TO ADDRESS A HIGHER RANKING CORRIDOR.
Reason(s)

STONE  13 GRADING, PAVING AND REPLACE BRIDGES 0.3 MILE SOUTH OF RTE. BB IN CRANE.  THE PROJECT
INVOLVES BRIDGES J-723 AND J-724.    BYPASS TO LEFT AROUND CONSTRUCTION.

8P0370 2000 2001

ENVIRONMENTAL DELAYS.
Reason(s)
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Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

TANEY 465 GRADING FOR 4 LANE FREEWAY FROM SOUTH OF ROARK CREEK TO SOUTH OF RTE. 76.  RELATES
TO 8P0622, 8P0622F, 8P0622G AND 8P0622H.

8P0622E 1999 2000

DELAYED TO ACCELERATE 8P0453B
Reason(s)

VARIOUS Var ANNUAL RESURFACING OF VARIOUS ROUTES ACROSS THE DISTRICT IN THE SPRINGFIELD AREA.
FUNDS WILL BE TRANSFERRED FROM DISTRICT OPERATIONS BUDGET TO THE RIGHT OF WAY AND
CONSTRUCTION PROGRAM.

8L9900    0 1999

PROJECT ADDRESSED HIGH PRIORITY LEVEL COURSE NEEDS.
Reason(s)

WEBSTER  44 RESURFACE 1-24' PAVEMENT (WESTBOUND LANE) FROM 0.5 MILE WEST OF RTE. B TO 0.1 MILE WEST
OF NIANGUA RIVER.

8I0627 2001 Future

GREENE COUNTY PROJECTS (8I0630 AND 8I0631) HAD WORSE PAVEMENT CONDITIONS - CHANGED
PRIORITIES.

Reason(s)

WEBSTER  44 RESURFACE 3.6 MILES OF WESTBOUND LANES FROM BOWEN CREEK TO LACLEDE COUNTY.8I0655 2003 2000

DESIGN PLANS EXPECTED TO BE COMPLETED AHEAD OF SCHEDULE.
Reason(s)
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Projects in the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

CARTER  60 GRADING AND DRAINAGE FOR 4 LANE HIGHWAY FROM 4.6 MILES WEST OF RTE. 21 SOUTH TO 1.1
MILES EAST OF RTE. 21 SOUTH.  TEA 21 HIGH PRIORITY PROJECT.    THE PROJECT IS RELATED TO
9P0282, 9P0282B, 9P0282D AND 9P0282E.

9P0282C 1999 2000

BIDS WERE REJECTED DUE TO EXCESSIVE BIDS, CAUSING DELAY.
Reason(s)

CARTER  60 PAVING FOR 4 LANE HIGHWAY FROM 1.7 MILES WEST OF RTE. 21 NORTH TO 4.6 MILES WEST OF RTE.
21 SOUTH.  TEA 21 HIGH PRIORITY PROJECT.    THE PROJECT IS RELATED TO 9P0282, 9P0282B,
9P0282C AND 9P0282D.

9P0282E 2001 2002

DELAYED TO ALLOW GRADING CONTRACT TO BE COMPLETED TO PERMIT PROPER ABILITY TO BID
FOR PAVING CONTRACT.

Reason(s)

CRAWFORD  19 PAVING FROM 2.0 MILES SOUTH OF CUBA TO NORTH OF STEELVILLE.  THE PROJECT IS RELATED TO
6P0571B.

6P0571 2001 2002

DELAYED TO ALLOW GRADING CONTRACT TO BE COMPLETED TO PERMIT PROPER BIDDABILITY
FOR PAVING CONTRACT.

Reason(s)

CRAWFORD  19 GRADING AND REPLACING BRIDGE OVER MERAMEC RIVER FROM 2.0 MILES SOUTH OF CUBA TO
NORTH OF STEELVILLE.  THE PROJECT INVOLVES BRIDGE H-117 AND IS RELATED TO 6P0571.

6P0571B 1999 2000

DELAYED TO ACCELERATE 9P0363.
Reason(s)
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1999 Prog.
Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

CRAWFORD  44 RESURFACE 4.5 MILES OF EASTBOUND LANES FROM 0.1 MILE EAST OF RTE. C AT BOURBON TO 0.5
MILE WEST OF FRANKLIN COUNTY AT SULLIVAN.  THE PROJECT INVOLVES 1-24' PAVEMENT AND
SHOULDERS.

9I0306 2001 Future

ROADWAY DOES NOT SHOW NEED FOR PROJECT AT THIS TIME.
Reason(s)

HOWELL  60 GRADING, PAVING AND AN INTERCHANGE AT RTE. 137 FROM BUSINESS RTE. 63 WEST JUNCTION TO
0.7 MILE EAST OF RTE. 137.  INVOLVES GRADING, BRIDGES, INTERCHANGE AND PAVING TO ADD
LANES FOR DUAL DIVIDED HIGHWAY.

9P0363 2000 1999

MOVED TO ACCELERATE COMPLETION OF THE PROJECT AND REDUCE LENGTH OF ACTUAL
CONSTRUCTION TIME.

Reason(s)

HOWELL 142 GRADING, PAVING AND BRIDGES ON 2 DISCONNECTED SECTIONS 1.8 MILES AND 3.2 MILES WEST OF
RTE. 17.  (WEST AND SOUTH FORKS OF SPRING RIVER).

9S0273 2002 2003

DELAYED DUE TO INCREASED ESTIMATES.
Reason(s)

PHELPS   8 LOCATION STUDY FROM ST. JAMES TO POTOSI.9P0454 1999    0

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)
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Award SFY Description of Location/Improvement

2000 Prog.
Award SFY

RSMo 21.795.2(2)

PULASKI  17 GRADING, BRIDGES AND 28' PAVEMENT 2.6 MILES NORTH OF BUSINESS LOOP I-44.  REPLACE
BRIDGES K-112, K-113 AND J-802.

9P0468 2003 Future

PROJECT ON HOLD PENDING OUTCOME OF PLANNING STUDY IN FT. LEONARD WOOD REGION.
Reason(s)

PULASKI  44 RELOCATE BUSINESS LOOP AND NORTH OUTER ROAD AND SIGNALIZE OUTER ROAD AND BUSINESS
LOOP INTERSECTIONS AT MISSOURI AVENUE IN ST. ROBERT.  PROJECT RELATES TO 9I0481.

9I0481B 2000 1999

ACCELERATED THROUGH INNOVATIVE FINANCING.
Reason(s)

RIPLEY 142 GRADING, PAVING AND REPLACE BRIDGE OVER DRAINAGE DITCH NO. 3 1.9 MILES EAST OF RTE. W.
PROJECT INVOLVES BRIDGE S-226.

0S0351 2002 2003

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)

WASHINGTON  47 REPLACE BRIDGE OVER OLD MINES CREEK 0.1 MILE WEST OF RTE. 21.  PROJECT INVOLVES BRIDGE
S-522.

9P0443 2000 2001

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)
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RSMo 21.795.2(2)

BUTLER   W GRADING, PAVING AND REPLACE BRIDGE OVER BUCK CREEK 0.2 MILE SOUTH OF RTE. O NORTH OF
POPLAR BLUFF.  PROJECT INVOLVES BRIDGE F-558.

0S0612 2001 2002

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)

BUTLER  60 GRADING, PAVING, BRIDGES AND OUTER ROAD FROM RTE. T TO RTE. 51.0P0572D 2003 Future

PROJECT WAS DELAYED TO ADDRESS A HIGHER  PRIORITY.
Reason(s)

BUTLER  67 2-28' CONCRETE PAVEMENTS AND HIGHWAY SIGNING FROM RTE. 60 AND 67 INTERCHANGE TO 0.5
MILE SOUTH OF RTE. PP.  TEA 21 HIGH PRIORITY PROJECT.  PROJECT RELATES TO 0P0339B AND
0P0339D.

0P0339 1999 2000

THE GRADING PROJECT 0P0339B WAS PROGRESSING SLOWER THAN PLANNED WHICH CAUSED THIS
PAVING PROJECT TO BE MOVED BACK.

Reason(s)

BUTLER  67 2-28' CONCRETE PAVEMENTS FROM 0.5 MILE SOUTH OF RTE. PP AND 67 INTERCHANGE TO 2.2 MILES
SOUTH OF RTE. M.  TEA 21 HIGH PRIORITY PROJECT.

0P0339D 1999 2000

THE GRADING PROJECT 0P0339B WAS PROGRESSING SLOWER THAN PLANNED WHICH CAUSED THIS
PAVING PROJECT TO BE MOVED BACK.

Reason(s)
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RSMo 21.795.2(2)

CAPE GIRARDEAU  34 GRADING AND PAVING AT THE INTERSECTION OF RTE. 34 AND RTE. 72 APPROXIMATELY 1.6 MILES
WEST OF JACKSON CITY LIMITS.

0P0758 2001 1999

ACCELERATED AFTER QUALIFYING FOR TRAFFIC DIVISION FUNDING FOR HIGH HAZARD
LOCATIONS.

Reason(s)

CAPE GIRARDEAU  34 REPLACE BRIDGE, WIDEN AND RESURFACE EXISTING ROUTE, SIGNALIZE INTERCHANGE FROM
JACKSON WEST URBAN LIMITS TO 0.25 MILE WEST OF RTE. 25.  PROJECT INVOLVES BRIDGE J-328R1.

0U0598 2002 Future

DELAYED BECAUSE THE SCOPE OF PROJECT WAS CHANGED AFTER A STUDY OF TRAFFIC NEEDS.
Reason(s)

CAPE GIRARDEAU  55 GRADING AND PAVING FOR RAMPS AND OUTER ROADS 0.3 MILE WEST OF AND 0.3 MILE EAST OF
INTERSTATE 55 BRIDGE.  CONSTRUCT INTERCHANGE.

0I0550 2000 2001

R/W ACQUISITION NOT COMPLETED BY END OF FISCAL YEAR.  CONSTRUCTION FUNDS DELAYED
DUE TO INCREASE IN PROJECT ESTIMATES ON ANOTHER REGIONAL PROJECT (0S0563).

Reason(s)

CAPE GIRARDEAU  74 CONSTRUCT DECK ON EAST APPROACH SPANS OF THE NEW MISSISSIPPI RIVER BRIDGE AT CAPE
GIRARDEAU.  TEA 21 HIGH PRIORITY PROJECT.    FUNDED JOINTLY BY MISSOURI AND ILLINOIS.

0U0321C 2000 2002

DELAYED DUE TO THE DELAY OF THE "MAIN SPAN'S" COMPLETION DATE (0U0321G).
Reason(s)
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RSMo 21.795.2(2)

CAPE GIRARDEAU  74 BUILD APPROACH ROADWAY TO NEW MISSISSIPPI RIVER BRIDGE FROM SPRIGG STREET EAST TO
NEW MISSISSIPPI RIVER BRIDGE.  PROJECT INCLUDES GRADING, DRAINAGE AND PAVING.

0U0321D 2000 2002

DELAYED DUE TO THE DELAY OF THE "MAIN SPAN'S" COMPLETION DATE (0U0321G).
Reason(s)

CAPE GIRARDEAU  74 COMPLETION OF CABLE-STAY SECTION FOR BILL EMERSON MEMORIAL BRIDGE OVER THE
MISSISSIPPI RIVER IN CAPE GIRARDEAU.  TEA 21 HIGH PRIORITY PROJECT.    THE PROJECT IS
JOINTLY FUNDED BY MISSOURI AND ILLINOIS.  RELATES TO 0U0321 AND 0U0321F.

0U0321G 1999 2000

THE COMPLETION DATE OF THIS MAIN SPAN PROJECT HAS BEEN MOVED BACK.
Reason(s)

DUNKLIN  25 RESURFACE 0.4 MILE AND RESURFACE 0.3 MILE ON 2 DISCONNECTED SECTIONS ON BUS. RTE. 25
FROM RTE. J TO RTE. 62.  PART FUNDED BY CITY OF MALDEN STP FUNDS.  CORRECT DRAINAGE
PROBLEM AND HIGH CENTER FROM HIGH STREET TO MAIN STREET.

0S0784 1999 2000

DELAYED DUE TO EXCESSIVELY HIGH BIDS WHEN THE PROJECT WAS FIRST LET.
Reason(s)

DUNKLIN 164 REPLACE BRIDGE OVER KINNAMORE DRAINAGE DITCH 0.9 MILE EAST OF RTE. V AT CARDWELL.
PROJECT INVOLVES BRIDGE F-904R1.

0P0620 2000    0

HAS BEEN RENAMED 0S0620.
Reason(s)
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DUNKLIN 412 GRADING, PAVING AND REPLACE BRIDGE OVER ST. FRANCIS RIVER FROM THE ARKANSAS LINE TO
0.5 MILE EAST OF RTE. AC.  THE PROJECT INVOLVES BRIDGE H-521R AND IS PART FUNDED BY
ARKANSAS.

0P0334 2002 2001

LOWER ESTIMATED RIGHT OF WAY COSTS AND ADDITIONAL FEDERAL FUNDING FOR RIGHT OF
WAY ACQUISITION PERMITTED THE PROJECT TO BE EXPEDITED.

Reason(s)

MADISON  67 GRADING FOR NEW 4 LANE DIVIDED HIGHWAY TO BE CONSTRUCTED ON A RELOCATED
ALIGNMENT FROM RTE. 72 AT FREDERICKTOWN TO 1.4 MILES SOUTH OF RTE. E AT MILL CREEK.
FREEWAY DESIGN INTERCHANGE AT RTE. E.    PART OF RTE. E WILL BE PAVED WITH PROJECT.

0P0562B 2000 1999

THIS PROJECT WAS MOVED UP DUE TO THE DELAY OF PROJECTS 0P0339 AND 0P0339D.
Reason(s)

SCOTT  55 SUPERPAVE RESURFACING FROM 0.2 MILE NORTH OF TO 1.9 MILES SOUTH OF SCOTT/CAPE
GIRARDEAU COUNTY LINE.

0I0787 2001 1999

THIS PROJECT WAS MOVED UP DUE TO RUTTING AFTER THE SURFACE WAS COLD MILLED.
Reason(s)

ST FRANCOIS  32 WIDEN AND RESURFACE AND PAVE SHOULDERS FROM  0.2 MILE EAST OF RTE. OO TO 0.3 MILE WEST
OF RTE. I-55.  PROJECT INVOLVES 2 DISCONNECTED SECTIONS AND BRIDGES J-911 AND K-251.

0P0762 1999 2000

DELAYED DUE TO EXCESSIVELY HIGH BIDS WHEN PROJECT WAS FIRST LET.  PROJECT HAS BEEN
RE-LET AND AWARDED.

Reason(s)
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ST FRANCOIS  32 WIDEN KARACH BLVD. TO 5 LANES, RESURFACE AND ADD TRAFFIC SIGNALS AT RTE. W
INTERCHANGE FROM 0.5 MILE EAST OF RTE. D TO RTE. OO AND W.

0U0757 1999 2000

DELAYED DUE TO EXCESSIVELY HIGH BIDS WHEN THE PROJECT WAS FIRST LET.
Reason(s)

ST FRANCOIS  67 PAVING, SIGNING AND LIGHTING FROM 1.1 MILES SOUTH OF RTE. 8 TO 0.3 MILE NORTH OF RTE. 32
NORTH INTERCHANGE.  UPGRADE TO FREEWAY.

0P0591C 2003    0

PROJECT WAS COMBINED WITH J0P0591B AND PROJECT J0P0591C WAS ELIMINATED.
Reason(s)

ST FRANCOIS  67 GRADING, PAVING, LIGHTING AND SIGNALS 0.8 MILE SOUTH OF RTE. 47 AND K.  CONNECTION FOR
CITY ARTERIAL TO RTE. 67.

0P0795 1999 2000

THE CITY LET AND BUILT THE PROJECT WHICH IS A NEW ROAD FOR A NEW PRISON.
Reason(s)

STE GENEVIEVE  32 SLIDE REPAIR 0.1 MILE EAST OF RTE. C.  RELATES TO 0P0762.    BIDS TO BE OPENED FEBRUARY 5,
1999 IN THE DISTRICT.  ONE LANE HAS BEEN CLOSED TO TRAFFIC DUE TO SLIDE.

0P0762B    0 1999

PROJECT ADDRESSED HIGH PRIORITY NEEDS.
Reason(s)
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STE GENEVIEVE  32 WIDEN, RESURFACE AND CONSTRUCT PAVED SHOULDERS FROM 0.3 MILE EAST OF I-55 TO RTE. 61
AT STE. GENEVIEVE.

0P0763 1999 2000

DELAYED DUE TO EXCESSIVELY HIGH BIDS WHEN PROJECT WAS FIRST LET.  PROJECT HAS BEEN
RE-LET AND AWARDED.

Reason(s)

STODDARD  51 GRADING, PAVING AND REPLACE BRIDGE 0.8 MILE SOUTH OF BOLLINGER COUNTY LINE.  PROJECT
INVOLVES BRIDGE S-232 OVER DRAINAGE DITCH NO. 106.

0S0687 2002 Future

DELAYED DUE TO LOCAL INPUT.
Reason(s)

WAYNE  67 REPLACE BRIDGE OVER WIDOWS CREEK 2.6 MILES SOUTH OF RTE. F.  PROJECT INVOLVES BRIDGE
L-209.

0P0708 2002 2003

PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
Reason(s)
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